
Description of Item
Actual Costs 
Incurred as of 

3/31/12
Projected 

Costs 
Total (Actual + 

Projection)
Fixed with  No 

Adjustment 
Firm with Fixed 
Adjustment A

Firm with Fixed 
Adjustment B

Firm with Indexed 
Adjustment

Handy Whitman
Actual Craft 

Wages
Non-Labor 

Costs
Time & 

Materials Owners Costs Transmission

1 CO #12 Health Care Reform                          16                      119                              136 136                                         
2 CO # 14 Cyber Security (Phase 1) 262                                       652                              914 914                                            
3 Cyber Security (Phase 2)                   4,950                          4,950 4,950                                         
4 CO #15 Waste Water Discharge                           8                                  8 8
5 Removal of Community Support                     (103)                            (103) (103)                                       
6 CO #16 Shield Bldg, Modules, Delay, Rock              137,500                      137,500 18,589                                       71,517                                   47,394              
7 EPC Adjustment*                       278              143,128                      143,406                               -                                         -                                          24,453                                     71,557               59,794               (12,399)                               -                            -                                 -   

8 Transmission Costs                    1,676                   6,245                          7,921 7,921                       
9 Transmission Adjustment                    1,676                   6,245                          7,921                               -                                         -                                                   -                                                -                          -                           -                                 -                            -                          7,921 

10 Owners' Adjustment -                       131,625             131,625                    -                           -                                   -                                             -                                          -                    -                     -                           131,625             -                           

11 Project Adjustment 1,954                               280,997                      282,951 -                           -                                   24,453                                       71,557                                   59,794              (12,399)              -                           131,625             7,921                       

* Includes Rounding Adjustment

Dollars RefLect SCE&G 55% share ($000)
V.C. Summer Units 2 and 3 - Summary of SCE&G Itemized Capital Costs
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